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AWARD ATTACHMENTS

ALASKA VILLAGE ELECTRIC COOP INC 01478-01



Award Conditions to the Financial Assistance Award  
Between the Denali Commission and Alaska Village Electric Cooperative 

For New Stuyahok – Ekwok Intertie Completion 
Award No. 1478, Amendment 1 

March 2018 
 

All changes to the award conditions are noted below. 
 

1. Performance Period 
Extend the performance period to 31 January 2018. 

2. Budget 
This amendment corrects an indirect cost computation error in the original award and provides 
an additional $48,738 of Commission funding to complete both the conversion of the pre-
existing Ekwok power plant to a standby plant and the intertie integration for the amalgamated 
project in New Stuyahok and Ekwok, Alaska. 
 
Replace the Budget and Funding spreadsheet in Attachment A of the original Award with the 
attached revised Budget and Funding spreadsheet dated 9 March 2018. 
 
In paragraph e. of Attachment A of the original Award make of the following correction; change 
“be complete late 2016” to “be complete late 2017”.  
 
There are no other changes to the original Financial Assistance Award, as amended. 



Award 1478 - Amendment 1
New Stuyahok - Ekwok Intertie

Budget and Funding Summary 9 March 2018

Line Item
Provided

By
Amount Basis/Notes

1 Planning Phase AVEC $46,000 Part of Award  356-07 (Per Award, Indirect costs were not allowed)

2 Design Phasea
Errico 

Engineering $84,249 Commission portion = $29,179

3 Construction Phasea

4 Construction - Subcontract STG $3,155,204 Commission portion = $524,727

5 Construction - Force Account AVEC $249,321 Commission portion = $190,596

6 Material Procurement - Subcontract 
McFarland 

Cascade $89,041

7 Material Procurement - Subcontract HD Supply $136,647

8 Material Procurement - Subcontract Stusser Elec. $25,200 Commission portion = $20,160

9 Subtotal $3,655,413

10 Indirect Costs on DC Funded Direct Costsb AVEC $26,076
10% of DC budget in line 5; 10% of the first $25,000 of DC budget in lines 2, 4 
and 8

11 $3,811,738

Line Source
Award

or
Reference

Amount Notes

12 Denali Commission - Planning 356-07 $46,000 Part of Award  356-07

13 Denali Commission - Design 1478 $29,179

14 USDA - Design AVEC Files $42,997

15 AVEC - Design AVEC Files $12,073

16 Denali Commission - Indirect Costs 1478 $26,076

17 Construction

18 USDA AVEC Files $2,477,003

19 Denali Commission 1478 $735,483 $125,934 + $64,662 + $524,727 + $20,160

20 AVEC Match on USDA Grant AVEC Files $275,222 11% of line 18

21 AVEC Match on DC Construction Funding 1478 $167,705 23% of line 19

22 $3,655,413

23 $3,811,738

24 $2,520,000

25 $836,738

26 $12,073

27 $442,927

28 $3,811,738

29 $48,738

BUDGET

Total 

Additional Notes
a.  Actual costs per 14 February 2018 e-mail from Alden Worachek at AVEC
b.  AVEC does not have a federally negotiated indirect rate; use the 10% de-minimus rate in 2 CFR 200.414

FUNDING

New Commission Funding This Action 

Subtotal 

Total Funding As Of This Action 

Total 

Total Non-federal Design Cost Contribution 

Total USDA Funding 

Total Denali Commission Funding 

Total Non-federal Construction Match Funding 


